

PROJEKTI-, PROGRAMMI- JA PORTFELLIJUHTIMINE
Projektijuhtimise alused

Project, programme and portfolio management
Guidance on project management
(ISO 21502:2020, identical)

EESTI STANDARDI EESSÕNA**NATIONAL FOREWORD**

<p>See Eesti standard EVS-ISO 21502:2021 „Projekti-, programmi- ja portfelli juhtimine. Projektijuhtimise alused“ sisaldab rahvusvahelise standardi ISO 21502:2020 „Project, programme and portfolio management. Guidance on project management“ identset ingliskeelset teksti.</p>	<p>This Estonian Standard EVS-ISO 21502:2021 consists of the identical English text of the International Standard ISO 21502:2020 „Project, programme and portfolio management. Guidance on project management“.</p>
<p>Ettepaneku rahvusvahelise standardi ümbertrüki meetodil ülevõtuks on esitanud Eesti Projektijuhtimise Assotsiatsioon, standardi avaldamist on korraldanud Eesti Standardimis- ja Akrediteerimiskeskus.</p>	<p>Proposal to adopt the International Standard by reprint method has been presented by Estonian Project Management Association, the Estonian Standard has been published by the Estonian Centre for Standardisation and Accreditation.</p>
<p>Standard EVS-ISO 21502:2021 on jõustunud sellekohase teate avalamisega EVS Teatajas.</p>	<p>Standard EVS-ISO 21502:2021 has been endorsed with a notification published in the official bulletin of the Estonian Centre for Standardisation and Accreditation.</p>
<p>Standard on kättesaadav Eesti Standardimis- ja Akrediteerimiskeskusest.</p>	<p>This standard is available from the Estonian Centre for Standardisation and Accreditation.</p>

Käsitlusala

See dokument annab juhised projektijuhtimiseks. See on rakendatav kõigis organisatsioonides, sealhulgas avalikes, era- ja heategevuslikes organisatsioonides, ning kõigis projektides, sõltumata otstarbest, toimeviisist, elutsükli mudelist, keerukusest, suurusest, maksumusest või kestusest.

MÄRKUS Toimeviis võib olla mis tahes meetod või protsess, mis sobib väljundite tüübiga, näiteks ennustav, inkrementaalne, iteratiivne, kohanduv (adaptiivne) või hübriidne, sealhulgas agiilsed lähenemisviisid.

See dokument annab üldised kirjeldused menetlustest, mida peetakse hästi toimivaks ja häid tulemusi andvaks projektijuhtimise kontekstis. See dokument ei anna juhiseid programmide või portfelli juhtimiseks. Teemasid, mis puudutavad üldist juhtimist, käsitletakse ainult projektijuhtimise kontekstis.

This document is a preview generated by EVS

Tagasisidet standardi sisu kohta on võimalik edastada, kasutades EVS-i veebilehel asuvat tagasiside vormi või saates e-kirja meiliaadressile standardiosakond@evs.ee.

ICS 03.100.40

Standardite reprodutseerimise ja levitamise õigus kuulub Eesti Standardimis- ja Akrediteerimiskeskusele

Andmete paljundamine, taastekitamine, kopeerimine, salvestamine elektroonsesse süsteemi või edastamine ükskõik millises vormis või millisel teel ilma Eesti Standardimis- ja Akrediteerimiskeskuse kirjaliku loata on keelatud.

Kui Teil on küsimusi standardite autoriõiguse kaitse kohta, võtke palun ühendust Eesti Standardimis- ja Akrediteerimiskeskusega: Koduleht www.evs.ee; telefon 605 5050; e-post info@evs.ee

The right to reproduce and distribute standards belongs to the Estonian Centre for Standardisation and Accreditation

No part of this publication may be reproduced or utilized in any form or by any means, electronic or mechanical, including photocopying, without a written permission from the Estonian Centre for Standardisation and Accreditation.

If you have any questions about standards copyright protection, please contact the Estonian Centre for Standardisation and Accreditation:

Homepage www.evs.ee; phone +372 605 5050; e-mail info@evs.ee

Contents

Foreword	5
Introduction	7
1 Scope	1
2 Normative references	1
3 Terms and definitions	1
4 Project management concepts	5
4.1 Overview	5
4.1.1 General	5
4.1.2 Projects	5
4.1.3 Project management	6
4.2 Context	6
4.2.1 Impact of a project's context	6
4.2.2 Organizational strategy and projects	7
4.2.3 Customer and supplier perspective	7
4.2.4 Project constraints	8
4.2.5 Projects as stand-alone, part of a programme or part of a portfolio	9
4.3 Project governance	9
4.3.1 Governance framework	9
4.3.2 Business case	9
4.4 Project life cycle	10
4.5 Project organization and roles	11
4.5.1 Project organization	11
4.5.2 Sponsoring organization	12
4.5.3 Project board	13
4.5.4 Project sponsor	13
4.5.5 Project assurance	14
4.5.6 Project manager	14
4.5.7 Project office	14
4.5.8 Work package leader	15
4.5.9 Project team members	15
4.5.10 Project stakeholders	15
4.5.11 Other roles	16
4.6 Competencies of project personnel	16
5 Prerequisites for formalizing project management	17
5.1 Overview	17
5.2 Considerations for implementing project management	17
5.3 Continuous improvement of the project management environment	17
5.4 Alignment with organizational processes and systems	18
6 Integrated project management practices	19
6.1 Overview	19
6.2 Pre-project activities	20
6.3 Overseeing a project	21
6.4 Directing a project	21
6.5 Initiating a project	22
6.5.1 Overview	22
6.5.2 Project team mobilization	22
6.5.3 Project governance and management approach	22

6.5.4	Initial project justification	22
6.5.5	Initial project planning	23
6.6	Controlling a project	23
6.6.1	Overview	23
6.6.2	Progressive justification	23
6.6.3	Managing project performance	23
6.6.4	Managing the start and close of each project phase	24
6.6.5	Managing the start, progress and close of each work package	25
6.7	Managing delivery	25
6.8	Closing or terminating a project	26
6.9	Post-project activities	27
7	Management practices for a project	27
7.1	Overview	27
7.2	Planning	28
7.2.1	Overview	28
7.2.2	Developing the plan	28
7.2.3	Monitoring the plan	29
7.3	Benefit management	29
7.3.1	Overview	29
7.3.2	Identifying and analysing benefits	29
7.3.3	Monitoring benefits	30
7.3.4	Maintaining benefits	30
7.4	Scope management	30
7.4.1	Overview	30
7.4.2	Defining the scope	31
7.4.3	Controlling the scope	31
7.4.4	Confirming scope delivery	31
7.5	Resources management	31
7.5.1	Overview	31
7.5.2	Planning the project organization	32
7.5.3	Establishing the team	32
7.5.4	Developing the team	32
7.5.5	Managing the team	32
7.5.6	Planning, managing and controlling physical and material resources	33
7.6	Schedule management	33
7.6.1	Overview	33
7.6.2	Estimating activity durations	33
7.6.3	Developing the schedule	33
7.6.4	Controlling the schedule	34
7.7	Cost management	34
7.7.1	Overview	34
7.7.2	Estimating cost	34
7.7.3	Developing the budget	35
7.7.4	Controlling costs	35
7.8	Risk management	35
7.8.1	Overview	35
7.8.2	Identifying risk	35
7.8.3	Assessing risk	36
7.8.4	Treating risk	36
7.8.5	Controlling risk	36
7.9	Issues management	36
7.9.1	Overview	36
7.9.2	Identifying issues	37
7.9.3	Resolving issues	37
7.10	Change control	37

7.10.1	Overview.....	37
7.10.2	Establishing a change control framework.....	37
7.10.3	Identifying and assessing change requests.....	38
7.10.4	Planning the implementation of change requests.....	38
7.10.5	Implementing and closing change requests.....	38
7.11	Quality management.....	38
7.11.1	Overview.....	38
7.11.2	Planning quality.....	38
7.11.3	Assuring quality.....	39
7.11.4	Controlling quality.....	39
7.12	Stakeholder engagement.....	40
7.12.1	Overview.....	40
7.12.2	Identifying stakeholders.....	40
7.12.3	Engaging stakeholders.....	40
7.13	Communication management.....	41
7.13.1	Overview.....	41
7.13.2	Planning communication.....	41
7.13.3	Distributing information.....	41
7.13.4	Monitoring the impact of communications.....	41
7.14	Managing organizational and societal change.....	42
7.14.1	Overview.....	42
7.14.2	Identifying the need for change.....	42
7.14.3	Implementing the organizational and societal change.....	42
7.15	Reporting.....	43
7.15.1	Overview.....	43
7.15.2	Planning reporting.....	43
7.15.3	Managing reporting.....	43
7.15.4	Delivering reports.....	43
7.16	Information and documentation management.....	43
7.16.1	Overview.....	43
7.16.2	Identifying which information should be managed.....	44
7.16.3	Storing and retrieving information and documentation.....	44
7.17	Procurement.....	44
7.17.1	Overview.....	44
7.17.2	Planning procurement.....	44
7.17.3	Evaluating and selecting suppliers.....	44
7.17.4	Administering contracts.....	45
7.17.5	Closing contracts.....	45
7.18	Lessons learned.....	45
7.18.1	Overview.....	45
7.18.2	Identifying lessons.....	45
7.18.3	Disseminating lessons.....	45
Annex A (informative) Project management processes based on practices.....		46
Bibliography.....		52

Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies (ISO member bodies). The work of preparing International Standards is normally carried out through ISO technical committees. Each member body interested in a subject for which a technical committee has been established has the right to be represented on that committee. International organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the different types of ISO documents should be noted. This document was drafted in accordance with the editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of any patent rights identified during the development of the document will be in the Introduction and/or on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and expressions related to conformity assessment, as well as information about ISO's adherence to the World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT), see www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 258, *Project, programme and portfolio management*.

This first edition of ISO 21502, together with ISO 21500:—¹, cancels and replaces ISO 21500:2012, which has been technically revised. The main changes compared with ISO 21500:2012 are as follows:

- a) the concept of project management has been expanded to include project-related oversight and direction activities of the sponsoring organization;
- b) information about how projects can deliver outcomes and enable the realization of benefits has been added;
- c) consideration of the organizational context of projects has been added;
- d) descriptions of additional project roles and responsibilities have been added;
- e) new topics have been added, such as creating a project environment that is conducive to success, project life cycles, decision points and gates, and additional project practices, such as benefits management and change control, to reflect current practices in project management;
- f) pre- and post-project activities have been added;

¹ Under preparation. Stage at the time of publication: ISO/DIS 21500:2020.

- g) the format has been changed from process-based to practices and narrative-based (see Annex A for details).

Any feedback or questions on this document should be directed to the user's national standards body. A complete listing of these bodies can be found at www.iso.org/members.html.

This document is a preview generated by EVS

Introduction

This document provides guidance on concepts and practices for project management that are important for and have an impact on a project's successful delivery.

The target readership for this document includes, but is not limited to:

- a) executive and senior management, to provide a better understanding of project management and to help them to give appropriate support and guidance to project managers and those individuals working on projects;
- b) individuals involved in the governance, direction, assurance, audit and management of projects, such as project sponsors, project boards, auditors and project managers;
- c) project managers and project team members, to have a common basis upon which to understand, conduct, compare, evaluate and communicate the practices used on their project;
- d) developers of national or organizational project management standards, processes and methods.

In addition, this document can also be useful to individuals involved in supporting:

- the governance, direction and management of portfolios and programmes;
- project teams, programme and project offices or similar organizational structures;
- the academic study of project, programme and portfolio management;
- functions related to the management of projects, such as finance, accounting, human resource management, procurement and legal.

This document is a preview generated by EVS

Project, programme and portfolio management — Guidance on project management

1 Scope

This document gives guidelines for project management. It is applicable to any organization, including public, private and charitable, as well as to any type of project, regardless of purpose, delivery approaches, life cycle model used, complexity, size, cost or duration.

NOTE Delivery approach can be any method or process suited to the type of outputs, such as predictive, incremental, iterative, adaptive or hybrid, including agile approaches.

This document provides high-level descriptions of practices that are considered to work well and produce good results within the context of project management. This document does not provide guidance on the management of programmes or portfolios. Topics relating to general management are addressed only within the context of project management.

2 Normative references

There are no normative references in this document.

3 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminological databases for use in standardization at the following addresses:

- ISO Online browsing platform: available at <https://www.iso.org/obp>
- IEC Electropedia: available at <http://www.electropedia.org/>

3.1

baseline

reference basis for comparison against which performance is monitored and controlled

[SOURCE: ISO/TR 21506:2018, 3.5]

3.2

benefit

created advantage, value or other positive effect

[SOURCE: ISO/TR 21506:2018, 3.6]

3.3

business case

documented justification to support decision making about the commitment to a *project* (3.20), *programme* (3.18) or *portfolio* (3.15)

[SOURCE: ISO/TR 21506:2018, 3.8]